A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

008127 LW 1332+50 - 8339+50 & LE... | LE and LW Roadway + Shoulder

Staked by Date Work Started Date Work Completed Date

1- Alliance 6/3/2019 9/11/2019

8/23/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 8/28/19
8/23/2019 9/24/2019

Bid Item #183
Tie Bar With Drill Hole

There was 735 Tie bars installed, Contract only called for 293.
LE: 1331+10 - 8334+76 Quantity: 126

LW: 1B limits to LW 8337+50 Quantity: 167
Total: 293 each

OK TO PAY 293 EA.

See attached Spreadsheet.

Contractor Installed 293 Each Tie Bar With Drill Hole. Only paying for the tie bars at the locations where contract required that PCCP be placed in a previous
season (2015 LE and 2017 LW) at a partial width and come back in a later year to pour the remaining PCCP next to it.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
183.01 Tie Bars for PCCP Dayton Superior Epoxy Coated Tie- RAM-0191.3 7 / Mfr. Cert. / Mill Test
Bars 2 Report
183.02 Other Hilti Corp HIT-RE 500v3 QPL-0362 3109 / Satisfactory test report
form State Materials
Lab
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0183 TIE BAR WITH DRILL HOLE 1 9/5/2019 EAC 293 7444 EK 09/24/19 94
H
Attachments

]

PCCP Dowel Bars and
Tie Bars 2019.xlIsx
Microsoft Excel
Worksheet
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